

NexGenBus

Mon 1/3/00

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

ID	Task Name	Start	Finish	1998														
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
31	V&V on Full	Mon 8/30/99	Fri 9/24/99															
32	Doc Full Results	Mon 8/30/99	Fri 1/28/00															
33	Phase Four: Write Profile	Tue 5/18/99	Wed 4/19/00															
34	Format & Init Content	Tue 5/18/99	Fri 7/16/99															
35	ID Sys Issues	Mon 7/19/99	Fri 8/13/99															
36	Apply to Profile	Mon 8/16/99	Fri 10/1/99															
37	Publish Draft	Mon 10/4/99	Mon 10/4/99															
38	Industry Wrkg Grp @ ITC	Tue 10/26/99	Tue 10/26/99															
39	Incorporate Comments	Wed 10/27/99	Tue 12/28/99															
40	RCC/Pink Sheet	Wed 12/29/99	Fri 3/24/00															
41	Review & add comments	Mon 3/27/00	Wed 4/19/00															
42	Final profile	Wed 4/19/00	Wed 4/19/00															

NexGenBus

Mon 1/3/00

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks


Project Summary

Split

Rolled Up Split

Approved for Public Release; Distribution is Unlimited

Page 2/4



NexGenBus

Mon 1/3/00

Task

Progress

Milestone



Summary

Rolled Up Task

Rolled Up Milestone



Rolled Up Progress

External Tasks

Project Summary



Split

Rolled Up Split



